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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup
Program for an installation. The plan identifies environmental cleanup requirements at
each site or area of concern, and proposes a comprehensive, installation-wide approach,
with associated costs and schedules, to conduct investigations and necessary remedial
actions.

In an effort to coordinate planning information between the restoration managers, U.S.
Army Environmental Center (USAEC), Papago Park Military Reservation, NGB, executing
agencies, and regulatory agencies, an IAP was completed. The IAP is used to track
requirements, schedules and tentative budgets for all major Army installation cleanup
programs.

All site-specific funding and schedule information has been prepared according to
projected overall Army funding levels and is, therefore, subject to change.

The following agencies contributed to the formulation and completion of this
Installation Action Plan during the IAP workshop held on: 1-2 December 2005.

Arizona Army National Guard (AZARNG)

Arizona Department for Environmental Quality (ADEQ)
AMEC Earth and Environmental, Inc.

Brown & Caldwell

CH2M Hill

EEC

Engineering & Environment, Inc. for USAEC

MKM Engineers

National Guard Bureau-ARE-|

USAEC/VERSAR
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AASF
ADEMA
ADEQ
AEDB-CC
AEDB-R
AST
AWQS
AZ ARNG
bgs
BTEX
CERCLA

cocC
CSMS
CTC
CTT
cy
DEUR
DD
DNT
DPDO
DRMO
EPA
ER,A
FMO
FS
FY
gal
GW
IAP
IRP
K
LTM
LQG
LUST
MCL
MEC
mg
MMRP
MW
NE
NFA
NGB
NPDES

Acronyms & Abbreviations

Army Aviation Support Facility

Arizona Department of Emergency and Military Affairs
Arizona Department of Environmental Quality
Army Environmental Database - Compliance-related Cleanup
Army Environmental Database - Restoration
Aboveground Storage Tank

Arizona Water Quality Standards

Arizona Army National Guard

Below Ground Surface

Benzene, Toluene, Ethylbenzene and Xylene
Comprehensive Environmental Response, Compensation, and Liability Act
(1980)

Contaminants of Concern

Combined Support Maintenance Shop
Cost-to-Complete

Closed, Transferred, or Transferring

cubic yards

Declaration of Environmental Use Restrictions
Decision Document

Dinitrotoluene

Defense Property Disposal Office (now known as DRMO)
Defense Reutilization Marketing Office

(United States) Environmental Protection Agency
Environmental Restoration, Army

Facility Management Officer

Feasibility Study

Fiscal Year

gallon

Groundwater

Installation Action Plan

Installation Restoration Program

$1,000

Long-term Management

Large Quantity Generator

Leaking Underground Storage Tank

Maximum Contaminant Level

Munitions and Explosives of Concern

milligrams

Military Munitions Response Program

Monitoring Well

Not Evaluated

No Further Action

National Guard Bureau

National Pollutant Discharge Elimination System
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NOV
NPL
oMsS
PAH
PA
PCB
PCE
POL
POM
PPMR
PY

RA
RA(C)
RAB
RC
RCRA
RD

RI

RIP
ROD
RPMP
RRSE
Si
sSvoC
TCA
TCE
TCP
TPH
TPH-D
TPH-G
TRPH
TTLC
ug/l
USACE
USAEC

Acronyms & Abbreviations

Notice of Violation

National Priorities List

Operations Maintenance Shop
Polynuclear Aromatic Hydrocarbons
Preliminary Assessment

Polychlorinated Biphenyl
Tetrachloroethene

Petroleum, Oil & Lubricants

Program Objective Memorandum (budget)
Papago Park Military Reservation

prior year

Remedial Action

Remedial Action (Construction)
Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act
Remedial Design

Remedial Investigation

Remedy in Place

Record of Decision

Real Property Master Plan

Relative Risk Site Evaluation

Site Inspection

Semi-Volatile Organic Compounds
Trichloroethane

Trichloroethene

Trichloropropane

Total Petroleum Hydrocarbons

Total Petroleum Hydrocarbons as Diesel
Total Petroleum Hydrocarbons as Gasoline
Total Recoverable Petroleum Hydrocarbons
Total Toxic Leachable Concentration
microgram per liter

United States Army Corps of Engineers
United States Army Environmental Center

USACHPPM (United States Army Center for Health Promotion and Preventive Medicine

USAEHA
USATHMA
UST

VOC

yr

(formerly USAEHA)

United States Army Environmental Hygiene Agency (now USACHPPM)
United States Army Toxic and Hazardous Material Agency (now USAEC)
Underground Storage Tank

Volatile Organic Compounds

year
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Installation Information

Installation Locale: The National Guard of Arizona (AZ ARNG) was established on April
21st, 1930 by Public Law 92 of the 71st Congress. The Act served to abolish the Papago
Saguaro National Monument, of which the north half northeast quarter section 5; north half
northwest quarter section 4, township 1 north, range 4 east, and the southeast quarter
section 32; and the southwest quarter section 33, township 2 north, range 4 east, public
lands were reserved for military purposes, specifically a rifle range. The site occupies
approximately 480 acres of land, and is bounded by Oak Street to the north, 52nd Street to
the west, and the City of Phoenix Papago Park Phoenix to the south and east.

Installation Mission: PPMR serves as the Joint Forces Headquarters for the Arizona
National Guard. PPMR also hosts operational National Guard units at the installation

Lead Organization:
Headquarters, National Guard Bureau

Lead Executing Agencies:
NGB-ARNG
USAEC

Regulatory Participation:
Arizona Department of Environmental Quality (ADEQ)

National Priorities List (NPL) Status: Not on NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee
(TRC)/Technical Assistance for Public Participation (TAPP) Status: Based on the
industrial environment surrounding PPMR, a RAB has not been established. This issue
will continue to be assessed in the future.

Installation Program Summaries

IRP

Primary Contaminants of Concern: Metals

Affected Media of Concern: Soil

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 2005
Funding to date (up to FY05): $150,000

Current year funding (FY06): $ 30,000

Cost-to-Complete (FY07+):  $100,000
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Installation Information
MMRP

Primary Contaminants of Concern: Metals, Propellants
Affected Media of Concern: Soill

Estimated Date for RIP/RC: 201309

Funding to date (up to FY05):$197,967

Current year funding (FY06): $0

Cost-to-Complete: $1,721,000
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Cleanup Program Summary

Historic Activity: Since the Congressional designation in 1930, Papago Park Military
Reservation (PPMR) has been an active military facility and rifle range. The PPMR has
numerous structures and buildings that are predominantly located along the western
portion of the facility. The current and historical activities at the facility include training and
administration, aircraft fueling and maintenance activities, motor vehicle fueling and
maintenance activities, fuel and solvent storage areas, gunnery ranges, detonation areas,
and bunkers. The AZ ARNG leases portions of the installation to the U.S. Air Force for
administrative and training purposes. The cumulative activities over time at the PPMR
have resulted in the identification of 11 areas that have the potential for environmental
concerns.

The PPMR lies within the West Salt River Valley area of the Phoenix Active Management
Area. Since 1947, depth to groundwater in the unconsolidated alluvial sediment near
PPMR has increased regional and local changes in the direction of flow. Generally,
historical groundwater movement was primarily westward toward the Salt River channel.

Because the PPMR is on the bedrock highlands and is largely underlain by crystalline
rock, very little water if any is present in its vicinity. Depth to groundwater beneath the site
ranges from 6 feet to 42 feet below grade; however, groundwater does not exist
everywhere beneath PPMR.

The PPMR mission has been consistent with training and administration since the facility
was established in 1930. Onsite training activities have, and continue to include: aircraft
fueling and maintenance, motor vehicle fueling and maintenance activities, fuel and bunker
storage areas. Several training and operational practices were discontinued in the past
including: solvent storage areas, gunnery ranges, detonation areas, and long-term storage
of hazardous materials. Current and historical hazardous substances associated with
PPMR operations include: oil and lubricants, hydraulic fluid, brake fluid, antifreeze,
gasoline (leaded and unleaded), diesel, aviation fuels, solvents, paint/related materials,
cleaning compounds/detergents, welding gases, pesticides, PCBs, batteries, and
munitions.

In 1946, a Combined Support Maintenance Shop (CSMS) (Building M5354) was
established for the purpose of servicing and maintaining approximately 150 vehicles.
Since that time, two more CSMSs have been established at the facility (Building M5340
and M5370), however; only Building M5370 currently continues to operate as a CSMS
facility. In 1973, and 1985 Operational Maintenance Shops OMS #4 and OMS #7,
respectively, were establish to service and maintain small vehicles. Both facilities remain
as maintenance facilities. Based on the few records available and interviews with past and
present employees, petroleum naphtha has historically been the primary solvent used.
Limited quantities of TCA and chlorinated hydrocarbons have been used; primarily by the
AASF facility and wash racks. Prior to 1973, the AZ ARNG did not maintain purchase and
use records for solvents. Throughout the history of the facility, numerous underground and
aboveground storage tanks have been used for storage of fuels, waste oil and solvents.

Papago Park Military Reservation - DERP Installation Action Plan
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Cleanup Program Summary

Prior to 1957, and on occasion through 1983, waste oils and solvents were spread on
roadway surfaces as dust control agents. Since 1957, with the exception of the above,
waste oils and solvents have been collected in storage tanks and 55-gallon drums and
turned over to the DPDO at Luke Air Force Base for disposal, although during 1980 and
1981, waste oils and solvents at the AASF were collected in 55-gallon drums and disposed
of by a private vendor. Beginning in 1983, TCA waste was stored in 55-gallon drums and
turned over to the DPDO at Luke Air Force Base for disposal. The AASF shop is reported
to have had a 35-gallon solvent tank that was used for the storing of TCA. Additional
historical information regarding waste disposal is not available.

The facility was connected to the City of Phoenix sanitary sewer in the mid-1950s. Prior to
that time, a number of the facility operations, including maintenance and administrative
offices, were serviced by septic systems and leach fields, which may have received
hazardous waste substances. Reportedly, construction debris was buried on the site prior
to 1992; however, there was no information indicating that other waste may have been
buried on the property.

Since the mid-1980s, numerous environmental investigations have been conducted at
multiple PPMR locations for specific environmental concerns. Due to the age of the
facility, earlier records are not available for many of the historical environmental
management practices.

Current Activity: PPMR is currently a Resource Conservation and Recovery Act (RCRA)
large quantity generator (LQG) of hazardous waste, and generates various solid and
special wastes. The facility has not applied for a RCRA Part A or Part B treatment,
storage and disposal facility permit. According to ADEQ, the facility has not received a
Notice of Violation (NOV) for non-compliance with environmental regulations.

IRP

Progress to date: Five of the IRP sites for PPMR all have RC. AZ ARNG and the ADEQ
have agreed to implement land use control for Site S. Closure of Site S is conditional upon
implementation of Access and Institutional Controls (physical and administrative Land Use
Controls (LUCs) by amendment to the operational Real Property Master Plan (RPMP) for
the PPMR facility. The amendment directs maintenance of a perimeter fence and signage,
preparation of annual status reports submitted to ADEQ and the Army Environmental
Center (AEC), and requires ADEQ and AEC technical review and approval prior to any
disturbance of any soil of Site S or change in LUCs. If ownership is ever transferred
outside the military, remediation will be required, or a conventional Declaration of
Environmental Use Restriction (DEUR) will be implemented.

Future Plan of Action: Implement annual inspections as required by ADEQ. A decision
document for site closure is currently being reviewed by ADEQ.

Papago Park Military Reservation - DERP Installation Action Plan
8



Cleanup Program Summary
MMRP

Progress to date: The Sl report was completed in the fall of 2005 to address metals
contamination. Recommendations were to conduct a remedial investigation.

Future Plan of Action: RI/FS is scheduled to commence in 2008.
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IRP Summary

Total AEDB-R IRP Sites / AEDB-R sites with Response Complete: 5/5

Different Site Types:

1 Wash Rack

1 Explosive Ordnance Disposal Area
1 Underground Tank Farm

2 Underground Storage Tanks

Most Widespread Contaminants of Concern: Metals
Media of Concern: Soil

Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA):
UST Removals (Non-ER,A Funds)

Total IRP Funding

Prior years (up to FY05): $150K
Expected funding (FY06): $ 30K
Future Requirements (FY07+):  $100K
Total: $280K
Duration IRP

Year of IRP Inception: 1989
Year of IRP RC: 2005

Year of IRP Completion including Long Term Management (LTM): 2035
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IRP Contamination Assessment

IRP Contamination Assessment Overview

The PPMR mission has been consistent with training and administration since the facility
was established in 1930. Onsite training activities have, and continue to include: aircraft
fueling and maintenance, motor vehicle fueling and maintenance activities, fuel and bunker
storage areas. Several training and operational practices were discontinued in the past
including: solvent storage areas, gunnery ranges, detonation areas, and long-term storage
of hazardous materials. Current and historical hazardous substances associated with
PPMR operations include: oil and lubricants, hydraulic fluid, brake fluid, antifreeze,
gasoline (leaded and unleaded), diesel, aviation fuels, solvents, paint/related materials,
cleaning compounds/detergents, welding gases, pesticides, PCBs, batteries, munitions.

In 1946 a Combined Support Maintenance Shop (CSMS) (Building M5354) was
established for the purpose of servicing and maintaining approximately 150 vehicles.
Since that time, two more CSMSs have been established at the facility (Building M5340
and M5370), however; only Building M5370 currently continues to operate as a CSMS
facility. In 1973, and 1985 Operational Maintenance Shops OMS #4 and OMS #7,
respectively, were establish to service and maintain small vehicles. Both facilities remain
as maintenance facilities. Based on the few records available and interviews with past and
present employees, petroleum naphtha has historically been the primary solvent used.
Limited quantities of TCA and chlorinated hydrocarbons have been used; primarily by the
AASF facility and wash racks. Prior to 1973, the AZ ARNG did not maintain purchase and
use records of solvents. Throughout the history of the facility, numerous underground and
aboveground storage tanks have been used for storage of fuels, waste oil and solvents.

Prior to 1957, and on occasion through 1983, waste oils and solvents were spread on
roadway surfaces as dust control agents. Since 1957, with the exception of the above,
waste oils and solvents have been collected in storage tanks and 55-gallon drums and
turned over to the DPDO at Luke Air Force Base for disposal, although during 1980 and
1981, waste oils and solvents at the AASF were collected in 55-gallon drums and disposed
of by a private vendor. Beginning in 1983, TCA waste was stored in 55-gallon drums and
turned over to the DPDO at Luke Air Force Base for disposal. The AASF shop is reported
to have had a 35-gallon solvent tank that was used for the storing of TCA. Additional
historical information regarding waste disposal is not available.

The facility was connected to the City of Phoenix sanitary sewer in the mid-1950s. Prior to
that time, a number of the facility operations, including maintenance and administrative
offices, were serviced by septic systems and leach fields, which may have received
hazardous waste substances. Reportedly, construction debris was buried on the site prior
to 1992; however, there was no information indicating that other waste may have been
buried on the property.

Since the mid-1980s numerous environmental investigations have been conducted at
multiple PPMR locations for specific environmental concerns. Due to the age of the
facility, earlier records are not available for many of the historical environmental
management practices.
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IRP Contamination Assessment

PPMR is currently a Resource Conservation and Recovery Act (RCRA) large quantity
generator (LQG) of hazardous waste, and generates various solid and special wastes.
The facility has not applied for a RCRA Part A or Part B treatment, storage and disposal
facility permit.

IRP Cleanup Exit Strategy
LTM and 5 year reviews for site PMR-S will continue through 2035.

Papago Park Military Reservation - DERP Installation Action Plan
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Previous Studies
1987

« Sites A, B, C, D, E - Remedial Investigation Report, Engineering-Science

1989
« Sites C, F, | - Underground Storage Tank Assessment, EMCON Associates

1990
» Site J - Site Investigation Report, Delta Environmental Consultants, Inc.

1991
« Site L - Tank Removal and Site Assessment, Uniserve Technoligies, Inc.

1992

» Site K - Investigation/Site Characterization of Fuel Contaminated Subsoils at OMS #4,
the Earth Technology Corporation

» Site K - Remediation and Closure Report for the Excavation and Asphalt Encapsulation
of Petroleum Contaminated Soil, Resna

1993

» Site H, | - Phase Il Investigation Report, CSMS Annex and MW-4 Sites, Delta
Environmental Consultants, Inc.

» Site G - Site Characterization Report, Delta Environmental Consultants, Inc.

1994
« Site N - Supplemental Soil Sampling at Building M103, Industrial Compliance
» Site N - Underground Storage Tank Closure Report, Industrial Compliance

1996

« Site A, B, E, - Phase Il Site Investigation Report, Building 22, Building M5335, and
former drum storage sites, Delta Environmental Consultants, Inc.,
» Site G - Corrective Action Plan, Delta Environmental Consultants, Inc.

Site | - Tank Removal Report, Field Work Completed, Delta Environmental Consultants,
Inc., August 30, 1996

1996

* Site | - OMS #4 - Class V Injection Well Closure Data, Delta Environmental
Consultants, Inc.

» Site L - Phase | Preliminary Environmental Site Assessment, New Combined Support
Maintenance Shop Site, Delta Environmental Consultants, Inc.

1997

» Site M - Phase | Preliminary Environmental Site Assessment, New Combined Support
Maintenance Shop Site, Delta Environmental Consultants, Inc.

» Site G - First Quarter 1997 Quarterly Monitoring Report, Former JP-4 Fuel Farm, Delta
Environmental Consultants, Inc.

Papago Park Military Reservation - DERP Installation Action Plan
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Previous Studies
1998

» Site S - Former Skeet Shooting Range, Delta Environmental Consultants, Inc.

2000
* All Sites - Abbreviated Preliminary Assessment, International Technologies

2003
» Sites A, D, E and S - additional characterization work, Secor International, Inc.

2004
» Supplemental characterization of site S, Secor International, Inc.
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PMR-S
FORMER OB/OD AND SKEET RANGE

SITE DESCRIPTION STATUS

Located to the south of McDowell Road, the

site is currently vacant property with no REGULATORY DRIVER: CERCLA
buildings or structures. A shooting range was
used for skeet target practice from 1954 to RRSE: NE

1977. Lead pellets and clay pigeon fragments CONTAMINANTS OF CONCERN:
were deposited on the surface during the Metals

course of normal range operations. Currently,
the site is known as Lake Owens. During MEDIA OF CONCERN: Soil
construction, soil from the former skeet range

was moved to northeast of the Moreland Street

Armory. Laboratory analysis of soil samples Phases Start End

collected from the stockpile area indicated the PA. .o 199909 ........ 200009
presence of lead and PAH compounds above Sl 200010 ........ 200401
the ADEQ soil action levels. Fifty additional LTM ... 200601 ........ 203501

soil samples were collected from the outfall to
assess possible NFA/LUC and delineation of RC: 200401
range footprint.

Soil investigation revealed that the site characterization was adequate and no further
remediation or investigation is required.

Program Decision Document is under review by ADEQ.

CLEANUP STRATEGY

LTM consists of institutional controls at this site for 30 years and five-year reviews.

Papago Park Military Reservation - DERP Installation Action Plan
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IRP No Further Action Sites Summary

AEDB-R # Site Title Documentation/Reason for NFA INFA Date
PMR-A Building M5222 Sl level work completed. Successfully 200304
Wash Rack negotiated risk based site closure, based
on current data, with ADEQ.
PMR-F Building M5370 Sl level work completed. Successfully 200304
Waste Oil Tank negotiated risk based site closure, based
on current data, with ADEQ.
PMR-I Building M5331 Sl level work completed. Successfully 200304
Former Gasoline negotiated risk based site closure, based
Tank on current data, with ADEQ.
PMR-L OMS-4 &7 Sl level work completed. Successfully 200304
Injection Wells negotiated risk based site closure, based
on current data, with ADEQ.
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IRP Schedule

Initiation of IRP: 1989
Past Phase Completion Milestones
Various environmental investigations, studies, and reports have been conducted since

1970 to address possible contamination at PPMR. A schedule of current & future IRP
work is below.

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates: 2006
Projected Construction Completion Date of IRP and Removal from NPL: N/A
Schedule for Next Five Year Review: 2011

Estimated Completion Date of IRP (including LTM phase): 2035

Papago Park Military Reservation - DERP Installation Action Plan
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Papago Park IRP Schedule
(Based on current funding constraints)

AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
PMR-S [LTM 203501

Papago Military Reservation - DERP Installation Action Plan



Prior Years Funds
Total Funding up to FY04: 150,000

Year Site Information Expenditures FY Total
FYO05 $0 $0

Total Funding up to FY05: $150K
Current Year Requirements

Year Site Information Expenditures FY Total
FYO06 $30,000 $30,000

Total Funding up to FY06: $180,000
Total Future Requirements: $100,000

Total IR Program Cost (from inception to completion of the IRP): $280,000
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MMRP Summary

Total AEDB-R MMRP Sites / AEDB-R sites with Response Complete: 2/0

AEDB-R Site Types
2 Small Arms Range

Most Widespread Contaminants of Concern: Metals, Propellants
Media of Concern: Soil

Completed REM/IRA/RA: None

Total MMRP Funding:

Prior years (up to FY05): $ 197,967
Current Year (FY06): $ 0
Future Requirements (FY07+):  $1,721,000
Total: $1,918,967

Duration of MMRP

Year of MMRP Inception: 2002

Year of MMRP RIP/RC: 2013

Year of MMRP Completion including LTM: 2013

Papago Park Military Reservation - DERP Installation Action Plan
22



MMRP Contamination Assessment

MMRP Contamination Assessment Overview

The Phase 3 Army Range Inventory was completed at Papago Park Military Reservation in
May 2003. The inventory identified one site as eligible for the MMRP. The Phase 3
inventory serves as the preliminary assessment under CERCLA. A site inspection began
in May 2004 and was completed in the fall 2005. An additional MMRP site was discovered
during the Site Inspection.

MMRP Cleanup Exit Strategy

The installation will complete follow up remedial investigations and studies based on
results from initial site investigations indicating the presence of contamination. Follow on
phases/actions will be executed as required in the individual site cleanup strategies.

Papago Park Military Reservation - DERP Installation Action Plan
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Previous Studies

2005

Site Inspection Report, Techlaw, September

Papago Park Military Reservation - DERP Installation Action Plan
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PAPAGO PARK MILITARY
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Site Descriptions




PMR-001-R-01
RANGE 1

SITE DESCRIPTION STATUS

Range 1 is a former small arms range located on
an area that is now an undeveloped area partially
covered by a road and located in the approximate
center of Papago. The former range is north of
McDowell Road which bisects the lower one-third
of the site from east to west. Its size has been
estimated at 27 acres. The boundaries of this
range were approximated based on the location of
the firing point, target area, and bordering roads
visible in an aerial photograph with an estimated

REGULATORY DRIVER: CERCLA
RAC Score: Negligible Risk

CONTAMINANTS OF CONCERN:
Metals, Propellants

MEDIA OF CONCERN: Saoil

date of 1947 or 1948. This date was provided by Ezaeses g(t)grzto 7 53330 5
the Environmental staff at Papago. Additional g 200405 ... 200509
aerial photographs from each decade through the RI/FS """""" 200810 ... 201009
present were also provided. These photographs RD .. 201110 ... 201204
depict the site as it changed over the years. RA(C)... 201205 ... 201309
Range 1 is a located on an area that is now RC: 201309

covered by numerous improvements including
buildings, parking lots, an airstrip, and a baseball field. The CTT Range Inventory Report
identified only this one range, consisting of approximately 27 acres. However, during the
Historical Records Review, two additional former small arms ranges were identified adjacent
to Range 1. They are partially overlain by an active range. The non-operational portions of
these former ranges, consisting of approximately 11 acres, are now included in this site.
This “range complex” is located northeast of the intersection of McDowell Road and 52nd
Street.

The three former ranges were used for small arms. A portion of Range 1 was identified as a
potential practice grenade range (Site R in AEDB-R, which is RC per ADEQ). The results of
previous geophysical and soil investigations of the grenade range indicated no MEC, and
lead, mercury, and DNT detections below regulatory guidelines. Preliminary contaminants
of concern at the ranges include metals and explosives. A Site Inspection was completed in
the fall of 2005 and results are pending.

CLEANUP STRATEGY

Based on Sl results, an RI/FS will commence in 2008 and any RD and RA(C) will be
conducted if required.
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PMR-002-R-01

SMALL ARMS RANGE COMPLEX

SITE DESCRIPTION

The Small Arms Range Complex is comprised of
11.60 acres and is located directly north of
Range 1. The site is comprised of several
historical small arms ranges that were in use as
early as 1947 and as late as 1996. These
ranges were identified in aerial photographs. The
majority of the site is undeveloped except for the
southern boundary of the site, which has some
office buildings and parking areas used by
installation personnel on it. Because no historical
records were available to delineate the size and
operation of these ranges, an estimated footprint
of the ranges was developed by establishing a
boundary around the approximate firing points
and berms associated with each range. The
following items were found on the range:
expended projectiles, shell casings, and
expended 7.62mm rounds.

A Site Inspection was completed in the fall 2005.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: Negligible Risk

CONTAMINANTS OF CONCERN:
Metals, Propellants

MEDIA OF CONCERN: Saoil

Phases Start End
PA.....cccoeenen. 200201 ........ 200305
Sl 200405 ........ 200509
RIFS ........... 200810........ 201009
RD ..coccoe. 201110 ........ 201204
RA(C)........... 201205........ 201309
RC: 201309

Based on Sl results, an RI/FS will commence in 2008 and any RD and RA(C) will be

conducted if required.
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MMRP Schedule

Initiation of MMRP: 2002

Past Phase Completion Milestones: Completed Sl in fall 2005

Projected ROD/DD Approval Dates: 201009 (based on end date of Rl Phase if required)
Projected Construction Completion: 201309

Schedule for Five Year Reviews: None scheduled

Estimated Completion Date of MMRP including LTM: 201309
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Papago Park Military Reservation MMRP Schedule
(Based on current funding constraints)

AEDB-R# PHASE FYO07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

PMR-001-R-01 |RI/FS
RD
RA(C)
PMR-002-R-01 [RI/FS
RD
RA(C)
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Prior Years Funds
Total Funding up to FY04: $180,000

Year Site Information Expenditures
FYO05 Si $17,787

Total Funding up to FY05: $197, 967
Current Year Funds

Year Site Information Expenditures
FYO06 $0

Total Funding up to FY06: $197, 967

Total Future Requirements: $1,721,000

Total MMR Program Cost (from inception to completion of the MMRP):

MMRP Costs

FY Total
$17,787

FY Total
$0

$1,918,967
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Community Involvement

Based on the industrial environment surrounding PPMR, no Restoration Advisory Board
(RAB) has been established to date, however the community will be solicited on a periodic
basis and this issue will continue to be assessed in the future.
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